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February 12 - May 7, 2013 May 8 - August 6, 2013 August 7 - November 5, 2013 November 6, 2013 - February 

4, 2014

February 5 - May 6, 2014 May 7 - August 5, 2014 August 6 - November 4, 2014 November 5, 2014 - February 3, 2015 February 4 - May 5, 2015 May 6 - August 4, 2015 August 5 - November 3, 2015 November 4, 2015 - February 

2, 2016

PRE-ARRIVAL
Manifest

 •  Vessel Management System 

      (VMS)

 •  Air Manifest Processing

    › Accept Data 

      and Reply

 •  Air Manifest Processing  •  Air Manifest Processing

    › Import EDI Air Manifest

 •  Air Manifest Processing 

    › Import EDI Air Manifest Splits, 

      Departure messages and 

      Notifications

    › Import UI Air Manifest

    › Import Air Manifest External 

      Interfaces

 •  Air Manifest:

    › EDI for Arrival and Query 

    › In-Bond QX/WX Conversion 

 •  Transition:

     ›  Truck Manifest to MMM ACE 

Architecture (Foundation)

     ›  Truck Manifest to MMM ACE 

      Architecture (Secondary)

  •  Transition:

     ›    Truck Manifest to MMM 

      ACE Architecture (Primary)

  •  Transition:

     ›   Truck Business Rules 

      and Practices

     ›   Truck Cargo Movement (In-Bond, 

      PTT, etc.) 

 •  Air Manifest:

    › Integration with  

      ACAS 

ARRIVAL
Cargo Release (CR)

 •  Air Processing

    › Corrections & 

      Cancellations

 •  Air Processing

    › In-Bonds

    › Partial Quantities 

    › Split Shipments 

      (Hold All & 

       Immediate 

      Delivery)

 •  Upgrade GUI 

      for CBP

 •  Single Accept/Reject message 

      for system responses

 •  Ocean/Rail Processing

    › Corrections & Cancellations 

    › No In-Bonds

    › No Partials

 •  Mail Entry Writing System 

      (MEWS)

 •  Data Build-out

 •  Finish cancellation process 

      from ACE Entry Summaries to

      ACE Cargo Release (CR)

 •  Air , Ocean & Rail 

      Processing

    › Certified from Entry 

      Summary 

    › Partial Quantities

 •  Truck Processing

    › Corrections & 

      Cancellations 

    › No In-Bonds

    › No Partials

 •  Single CR filing to include 

      ISF data

 •  Diversion Process:  

      National/Local Level

 •  Truck Processing:

    › In-Bonds

    › Holds

 •  GUI Capabilities

 •  Trade Ability to Query 

      Entries via ABI (Cargo / 

      Manifest / Entry Release Query)

 •  Non-ABI Entries

 •  Truck Processing:

    › Partial Quantities

 •  Diversion Process:  

      National/Local Level 

 •  Non-ABI Entries (con't)

 •  CBP Ability to Initiate Redelivery

 •  Automated Entry Types:

    › 03, 21, 22, 23, 31, 34

 •  Automated Entry Types:

    › 02, 38, 51, 52

 •  CBP-Initiated Corrections 

 •  PGA Request for Redelivery

 •  Automated Entry Types:

    › 06, 07, 12, 32

 •  CBP Comparison Tool

 •  FTZ Admissions

 •  Remote Location Filing (RLF)

 •  Refactor ISF in ACE

 •  Truck Business Rules

 •  FTZ Admissions (con't)

 •  Expedited Release (BRASS, 

      FAST, Line Release)

 •  Manifest Interface 

      w/ Findings

POST RELEASE
Entry Summary (ES), 

Accounts & Revenue

 •  System Validations:

    › Harbor 

      Maintenance Fee

 •  System Validations:

    › Classification

 •  Single Accept or 

      Reject message for 

     system responses

 •  System Validations:

    › Simple Duty Calculations

 •  System Validations:

    › Complex Duty 

      Calculations 

    › Merchandise 

      Processing 

       Fee (MPF)

 •  System Validations:

    › Informal Entry Restrictions

    › Charges Restrictions

    › Taxes

    › Other Fees

 •  Electronic Bond

       Processing (1)

 •  ACE ES Foundation

      and Framework

      Stabilization (PRs, CRs, IRs)

•  Electronic Bond

       Processing (2)

 •  Maintain Accounts 

 •  Transition Collections to new 

     ACE Architecture (1)

 •  Refactor Entry Summary Types 01, 

      03 and 11

 •  Statements

 •  Electronic Bond Processing (3)

 •  Exporter Accounts

 •  Transition Collections to new ACE 

      Architecture (2)

 •  Automated Entry Summary 

      Types:

    › 02, 07 (cont)

    › 06, 12, 23, 31, 32, 34, 38, 

      51, 52

 •  Non-ABI Entry Summary

 •  Remote Location Filing (RLF)

 •  Transition Collections to new 

     ACE Architecture (4)

 •  Reconciliation

 •  NAFTA Duty Deferral

 •  Drawback

 •  Liquidation 

 •  Queries for Historical and 

      Archived ACS data

 •  Warehouse Tracking 

 •  Transition Automated Surety 

      Interface (ASI)

 •  Transition ES Mass Updates 

 •  Transition Collections to new 

     ACE Architecture (5)

 •  Reconciliation (con't)

 •  Drawback (con't)

 •  Liquidation (con't)

 •  Protest

 •  HTS Database

 •  FTZ Warehouse Tracking 

 •  Provide SEACATS interfaces

 •  Mass Update Enhancements

 •  Transition Collections to new 

     ACE Architecture (6)

 •  Protest (con't)

 •  HTS Database (con't)

 •  FTZ Warehouse 

      Tracking (con't)

 •  Transition Entry 

      Summary Review

      Module

 •  Create Lab Sample 

      Records

 •  Queries for Historical

      & Archived ACS 

      data (con't)

EXPORTS

 •  AES commodity 

      re-engineering 

      including Census 

      & BIS reg changes

 •  AES commodity

       re-engineering 

      including Census 

      & BIS reg changes

 •  AES commodity re-engineering

 •  Manifest Foundation

 •  AES New Features

 •  Air Manifest Processing

 •  Transition AES Commodity 

      Capabilities to new ACE 

      Architecture

 •  Transition AES Ocean vessel 

      transportation module to 

      ACE platform

 •  Air Manifest  Processing 

      (Cargo-IMP and Cargo-XML)

 •  Air GUI Updates

 •  Ocean/Rail Manifest (ANSI X12)

      Processing

 •  Transition AES Direct

    › Create ACE Portal User Interface 

 •  Export Validation Messages and 

      Holds (Air/Ocean/Rail)

 •  Message Set Translations 

    › IATA2, Air and Ocean CAMIR

 •  Transition AES Direct

    › Maintain Filing Data in 

      Response Manager 

 •  Truck Manifest 

      Processing (Canada/Mexico)

    › Hold Processing

    › Finding Development 

      Processing 

 •  Transition AES Direct

    › EEI Template Manager and 

      Party Profile Manager 

 •  Message Set Translations 

    › Unified XML Multi Modal 

      Manifest Set

 •  Transition AES Direct

    › Additional Filing Functions 

PGA 

INTEGRATION

Document Image 

System (DIS)

Interoperability Web 

Services (IWS)

 •  FSIS

 •  CPSC

 •  USCG

 •  AMS

 •  NMFS

 •  TTB

 •  NHTSA  •  FDA

 •  FCC

 •  FWS  •  EIA

 •  E&C, OTEXA 

 •  BLS

 •  IRS

 •  FMC

 •  USTR

PGA Message Set

 •  EPA (Ozone 

      Depleting 

      Substances)

 •  EPA (Vehicles & 

      Engines)

 •  FSIS 

      (Application for 

      Inspection)

 •  APHIS Lacey Act

 •  CDC (Human Blood)

 •  FDA (Start)

 •  NHTSA

 •  NMFS

 •  EPA (Pesticides)

 •  EPA (Vehicles & Engines)

 •  FDA  •  AMS

 •  FDA

 •  USDA (Cut Flowers)

 •  FAS

 •  FCC

 •  FWS

 •  TTB

 •  E&C (Steel Licensing)

 •  USACE

Other Data 

Exchange Types

 •  APHIS (Streamlined 

      Findings Input)

 •  Data:  Census, NRC

 •  APHIS ( Streamlined Findings 

      Input)

 •  BIS (Export: Licensing 

      Forms)  

 •  DDTC (Export Content)

 •  EPA (Exports: Haz. Waste)

 •  AMS (Exports: Apples & 

      Grapes)

 •  APHIS (309)

 •  DEA (Exports: Precursor and 

      Controlled Chemical Shipments)

 •  OFAC (Export: Licensing Forms)

 •  APHIS (EAN)  •  BTS 

 •  PHMSA

 •  FWS (Export Licensing Forms)

 •  NMFS (Export: Licensing 

      Forms)

 •  BIS (Export Decrementation) 

 •  DDTC (Export Content)

 •  Data: A/LM, OFM, 

      OES

TECHNICAL 

SERVICES
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ABI Profiles | Critical fixes | Document Image System | Reports | Logging and audit services | Miscellaneous technical services | Security services

 •  APHIS

 •  CDC

 •  EPA

 •  FSIS

 •  NMFS

 •  APHIS

 •  CDC

 •  CPSC

 •  FWS
 •  OTEXA

 •  TSA

 •  ATF

 •  IRS  •  E&C 

Version 7.0

Schedule subject to change.
Certification environment for testing planned 8 weeks ahead of deployment.                    October 2014



 Automated Commercial Environment | Deployment Schedule

Deployment

G
October 18, 2014 January 3, 2015 July 4, 2015 January 2, 2016 July 2, 2016

Increments 12

PRE-ARRIVAL

Manifest

Dep. B

 •  Vessel Management System (VMS)

 •  Air Manifest Processing   •  Transition:

     ›    Truck Manifest  to MMM ACE Architecture

 •  Air Manifest:

    › Integration with ACAS 

      (Dependent on Regulatory 

      Changes)

ARRIVAL

Cargo Release

Dep. A

 •  Air Processing

    › Corrections & Cancellations

    › In-Bonds

    › Partial Quantities 

    › Split Shipments (Hold All & 

       Immediate Delivery)

 •  Upgraded GUI for CBP Personnel

Dep. B 

•  Ocean/Rail Processing

    › Corrections & Cancellations 

    › No In-Bonds

    › No Partials

 •  Single Accept/Reject message for 

      system response

 •  Mail Entry Writing System (MEWS)

Dep. C

 •  Air Processing

    › Certified from Entry 

      Summary 

 •  Ocean/Rail Processing

    › In-Bonds

    › Partials

    › Certified from Entry 

      Summary 

 •  Truck Processing

    › Corrections & Cancellations 

    › No In-Bonds

    › No Partials

Dep. D

 •  Single CR filing to include  

      ISF data

 •  Trade Ability to Query Entries via  ABI 

      (Cargo/Manifest/Entry Release 

      Query)

 •  Truck Processing

    › Partial Quantities

     › In-Bonds

    › Certified from Entry Summary 

 •  Non-ABI Entries

 •  Automated Entry Types:

    › 03

 •  Automated Entry Types:

    › 02, 06, 07, 12, 21, 22, 23, 31, 32, 34, 38, 51, 52 

 •  CBP-Initiated Corrections

 •  CBP Comparison Tool

 •  Remote Location Filing (RLF)

 •  CBP Ability to Initiate Redelivery

 •  PGA Request for Redelivery

 •  Diversion Process:  

      National/Local Level

 •  FTZ Admissions

 •  Expedited Release (BRASS, 

      FAST, Line Release)

POST RELEASE

Entry Summary, 

Accounts & 

Revenue

Dep. A

 •  System Validations:

    › Harbor Maintenance Fee

    › Classification

 •  Single Accept or Reject message 

      for system responses

Dep. B

 •  System Validations:

    › Simple Duty Calculations

Dep. C

 •  System Validations:

    › Complex Duty 

      Calculations 

    › Merchandise 

      Processing Fee (MPF)

Dep. D

 •  System Validations:

    › Informal Entry Restrictions

    › Charges Restrictions

    › Taxes

    › Other Fees

 •  ACE ES Foundation

      and Framework

      Stabilization (PRs, CRs, IRs)

 •  Electronic Bond Processing:

    › Single Transaction Bonds (STB)

    › Continuous Bonds

 •  Exporter Accounts

 •  Refactor Entry Summary Types 01, 

      03 and 11

 •  Non-ABI Entry Summary

 •  Automated Entry Summary 

      Types:

    › 02, 06, 07, 12, 21, 22, 23, 31, 32, 34, 38, 51, 52

 •  Remote Location Filing (RLF)

 •  Quota Master Data

 •  Quota Restrictions

 •  Statements 

 •  Reconciliation

 •  NAFTA Duty Deferral

 •  Drawback

 •  Liquidation 

  •  Transition:

     ›    Collections to new ACE Architecture

     ›    ES Mass Updates

 •  Provide SEACATS interfaces

 •  Transition Automated Surety 

      Interface (ASI)

 •  Warehouse Tracking 

 •  Mass Updates Enhancements

 •  Protest

 •  HTS Database

 •  FTZ Warehouse Tracking

 •  Transition Entry Summary 

      Review  Module

 •  Create Lab Sample Records

 •  Queries for Historical & 

      Archived ACS data

EXPORTS

Dep. C

 •  Commodity Processing

   › Support for Census and BIS 

      Regulatory Filings

 •  Air Manifest Processing 

      (Pilot Efforts Pending 

      Publication of Federal 

      Register Notice)

 •  Ocean/Rail Manifest Processing 

      (Pilot Efforts Pending Publication of 

      Federal Register Notice)

 •  Truck Manifest Processing (Canada/Mexico)

      (Pilot Efforts Pending Publication 

      of Federal Register Notice)

 •  Export Validation Messages and 

      Holds (Air/Ocean/Rail)

 •  Transition AES Direct features to ACE

PGA 

INTEGRATION

Document Image 

System (DIS)

Interoperability Web 

Services (IWS)

Dep. A

 •  FSIS

 •  CPSC

 •  USCG

Dep. D

 •  AMS

 •  NMFS

 •  TTB

 •  NHTSA  •  FCC

 •  FDA

 •  FWS

 •  BLS

 •  EIA

 •  E&C, OTEXA 

 •  IRS

 •  FMC

 •  USTR

PGA Message Set

Dep. A

 •  EPA (Ozone Depleting Substances)

 •  EPA (Vehicles & Engines)

 •  FSIS (Application for Inspection)

 •  APHIS Lacey Act

 •  CDC (Human Blood)

 •  NHTSA

 •  NMFS

 •  EPA (Pesticides)

 •  EPA (Vehicles & Engines)

 •  AMS

 •  FAS

 •  FCC

 •  FDA

 •  FWS

 •  TTB

 •  USDA (Cut Flowers)

 •  E&C (Steel Licensing)

 •  USACE

Other Data 

Exchange

Dep. B

 •  Data:  Census, NRC

 •  APHIS ( Streamlined Findings Input)

Dep. C

 •  BIS (Export: Licensing Forms)  

 •  DDTC (Export Content)

 •  EPA (Exports: Haz. 

      Waste)

 •  AMS (Exports: Apples

       & Grapes)

 •  APHIS (309)

 •  DEA (Export: Precursor and 

      Controlled Chemical Shipments)

 •  OFAC (Export: Licensing Forms)

 •  APHIS (EAN)

 •  BTS

 •  PHMSA

 •  FWS (Export: Licensing Forms)

 •  NMFS (Export: Licensing Forms)

 •  BIS (Export Decrementation) 

 •  DDTC (Export Content)

 •  Data: A/LM, OFM, 

      OES

TECHNICAL 

SERVICES

Dep. A

 •  APHIS

 •  CDC

 •  EPA

 •  FSIS

 •  NMFS

 •  APHIS

 •  CDC

Deployment 

D

Deployments

A - D
November 2, 2013 - July 12, 2014

Increments 1 - 5 Increments 6 and 7

00 - Consumption Category

01 - Consumption ‑ Free and Dutiable

02 - Consumption ‑ Quota/Visa

03 - Consumption ‑ Antidumping/ 

      Countervailing Duty )

04 - Appraisement

05 - Vessel ‑ Repair

06 - Consumption ‑ Foreign Trade Zone (FTZ)

07 - Consumption ‑ Antidumping/ 

      Countervailing Duty and Quota/Visa 

      Combination

08 - NAFTA Duty Deferral

09 - Reconciliation Summary

10 - Informal Category

11 - Informal ‑ Free and Dutiable

12 - Informal ‑ Quota/Visa (other than textiles)

20 - Warehouse Category

21 - Warehouse

22 - Re‑Warehouse

23 - Temporary Importation Bond (TIB)

24 - Trade Fair

25 - Permanent Exhibition

26 - Warehouse ‑ Foreign Trade Zone (FTZ) 

      (Admission)

30 - Warehouse Withdrawal Category

31 - Warehouse Withdrawal  Consumption

32 - Warehouse Withdrawal ‑ Quota

33 - Aircraft and Vessel Supply (For 

      Immediate Exportation)

34 - Warehouse Withdrawal  

      Antidumping/Countervailing Duty

38 - Warehouse Withdrawal ‑ 
      Antidumping/Countervailing Duty & 

      Quota/Visa Combination

40 - Drawback Category

41 - Direct  Identification Manufacturing 

      Drawback

42 - Direct Identification Unused 

      Merchandise Drawback

43 - Rejected Merchandise Drawback

44 - Substitution Manufacturer Drawback

45 - Substitution Unused Merchandise 

      Drawback

46 - Other Drawback

50 - Government Category

51 - Defense Contract Administration Service 

      Region (DCASR)

52 - Government ‑ Dutiable

60 - Transportation Category

61 - Immediate Transportation

62 - Transportation and Exportation

63 - Immediate Exportation

64 - Barge Movement

65 - Permit to Proceed

66 - Baggage

90 - Special Entry Processing ‑ Not in Use

Entry Code and Description
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ABI Profiles | Critical fixes | Document Image System | Reports | Logging and audit services | Miscellaneous technical services | Security services

 •  CPSC

 •  FWS

 •  OTEXA

 •  TSA

 •  ATF

 •  IRS
 •  E&C
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Deployment

E

Deployment 

F

Increments 8 and 9 Increments 10 and 11

Version 7.0

Schedule subject to change.
Certification environment for testing planned 8 weeks ahead of deployment.                    October 2014



ACE Development & Deployment Schedule Updates 

October 2014 
10/18/14 Update 

Below are the updates to the schedule from Version 6.3/August to 7.0/October. 

PRE-
ARRIVAL 
Manifest 

 Air Manifest 
o Expanded and clarified capability descriptions for increments 6 & 8 

 Truck Manifest to new ACE Architecture 
o Modified description to reflect migration to  MMM ACE Architecture 
o Added to Deployment F (previously missing from deployment schedule)  

 Transition Ocean/Rail Manifest 
o Corrected schedule by removing ocean/rail capabilities that already exist on the ACE 

platform. 

 

ARRIVAL 
Cargo 
Release 

 Trade Ability to Query Entries via  ABI  
o Expanded description in Increment 6 
o Reprioritized from Deployment D Jan to Oct 

 Diversions  
o Reprioritized from Deployment E to F due to required coordination with manifest team 

 Known Importer Indicator 
o Removed, this is a  new data element and should not appear on schedule as a new 

capability  

 Redelivery Process for CBP/PGA Interactions 
o Renamed to CBP Ability to Initiate Redelivery 
o Reprioritized from Deployment D to E due to dependency on PGA build  

 Ability to request demand for delivery 
o Renamed PGA Request for Redelivery 
o Reprioritized from Deployment D to E due to dependency on PGA build   

 Entry types: 
o Added 03 to Deployment D 
o Reprioritized 06 from Increment 8 to 9 as necessary team skill sets are not available until 

Increment 9  
o Type 08 removed from Cargo Release as NAFTA Duty Deferral entries do not have an 

entry/cargo release component to develop  

 Refactor ISF in ACS 
o Modified to read Refactor ISF in ACE 

 CBP Comparison Tool 
o Added work to Increment 9 and Deployment E 

 FTZ Admissions 
o Reprioritized  from Increment 7 and 8 to 9 and 10  
o Reprioritized from Deployment E to F; tradeoff with migrating ES capabilities from legacy 

ACE to the new ACE platform  

 FTZ Partial Admissions 
o Removed from Increment 10 based on determination that this is not a required capability 

for development  and reprioritized to non-core ACE backlog  

 Expedited Release (BRASS, FAST, Line Release) 
o Added to Increment 10, Deployment F 

 Remote Location Filing (RLF) 
o Added work to Increment 9, Deployment E 

 GUI Capabilities 
o Removed because these GUI capabilities are ongoing upgrades rather than new 

capabilities.   
 

POST 
RELEASE 
(Entry 
Summary, 
Accounts, 

 Automated Surety Interface 
o Extended development work into Increment 10 to allow the opportunity to determine 

whether all parts of ASI are needed or if eBond messages satisfied pieces of ASI 
o Reprioritized  from Deployment D (Jan) to F 

 Remote Location Filing (RLF) 



 

 

 

POST 
RELEASE 
(Entry 
Summary, 
Accounts, 
Revenue) 

o Reprioritized from Increment 8 to 9 

 Quota Restrictions 
o Reprioritized  from Increment 9 to 8; added to Deployment E  

 Quota Master Data 
o Added to Deployment E 

 Statements 
o Extended workload into Increment 8 as we are developing all the pieces of statement 

processing for ACE entry summaries.  This is requiring additional development time to 
complete. 

o Reprioritized deployment from D (Jan) to F as statements will be processing all ACE 
ESs, deployment was reprioritized until after all entry summary types are required in 
ACE. 

 Refactor Entry Summary Types 01, 03 and 11 
o Added new item; reflected development work in Increments 7 and 8; deployment in E 

 Warehouse Tracking 
o Added new capability work to Increments 10 and Deployment E 

 FTZ Warehouse Tracking 
o Added new capability work to Increments 11 and 12 and Deployment G 

 Reconciliation 
o Added to Deployment F 

 HTS Database 
o Added new capability work to Increment 11 and 12 and Deployment G 

 Protest 
Reprioritized development work from Increment 9 to Increments 11 and 12; Shifted 
deployment from E to G 

 Queries for Historical & Archived Data 
o Added work to Increment 12 and Deployment G 

 Create Lab Sample Records 
o Reprioritized work from Increment 8 to 12; from Deployment E to Deployment G 

 Liquidation 
o Reprioritized  from Increments 8 and 9 to 10 and 11; from Deployment E to F 

 AD/CVD Case Management 
o Reprioritized from Increment 10 to non-core ACE backlog as this is a technical refresh of 

functionality that already exists on the ACE platform.  
o Reprioritized to  non-core ACE backlog (from Deployment F) 

 Transition ES Mass Updates 
o Added work to Increment 10, Deployment F 

 Monthly Entry Summary 
o Reprioritized  work from Increment 11 to non-core ACE backlog (from  Deployment F) 

 Non-ABI Entry Summary 
o Reprioritized work from Increment 11 to 9 (from deployment F to E) to enable completion 

of technical refresh of existing ES capabilities   

 Exporter Accounts 
o Renamed from Exporter and Freight Forwarder Accounts  
o Extended work into Increment 8 

 Entry Summary Types 
o Reprioritized development work for entry summary types 

 Moved types 21 and 22 to Increment 8  
 Moved types 02 and 07 to Increments 8 and 9 
 Moved types 06, 12, 23, 31, 32, 34, 38, 51 and  52 to Increment 9 

o Reprioritized deployment of above entry summary types from D and E to Deployment E 
to enable completion of technical refresh of existing ES capabilities.   

o Renamed entry summary type 08 to NAFTA Duty Deferral.  Reprioritized from 
Deployment E to Deployment F. 

 Maintain Accounts 



 

 

 

POST 
RELEASE 
(Entry 
Summary, 
Accounts, 
Revenue) 

o Reprioritized work from Increments 6 and 8 to only Increment 6  

 CBP Review Module 
o Renamed to Entry Summary Review Module 
o Reprioritized work from Increment 7 to 12 as other functionality needed to be developed 

prior and more development time was needed to be allocated. 
o Added to Deployment G  

 System Validations: Tariff Usage Restrictions and Licenses, permits, certificates 
o Reprioritized work to non-core ACE backlog (from Increment 12, Deployment F)  

 

Exports 
 

 Transition AES Direct features to ACE 
o Added new capability to Deployment F and associated component: 

 AES Direct - Create ACE Portal User Interface to Increment 7 
 AES Direct - Maintain Filing Data in Response Manager to Increment 8 
 AES Direct - EEI Template Manager and Party Profile Manager to Increment 9  
 AES Direct - Additional Filing Functions to Increment 10 

 Message Set Translations  
o Further defined workload and added Unified XML Multi Modal Manifest Set to Increment 

10 

 Air Manifest Processing 
o Clarified description to reflect actual work being performed 
o Added notation that pilots are dependent upon FRN publication 

 Ocean/Rail Manifest Processing 
o Clarified description to reflect actual work being performed 
o Added notation that pilots are dependent upon FRN publication 

 Truck Manifest Processing 
o Removed details on Development and Deployment (Increment 9; Deployment E) Clarified 

description to reflect actual work being performed 
o Added notation that pilots are dependent upon FRN publication 

 

PGA 
Integration 
 

 Interoperability Web Service 
o FCC 

 Reprioritized from Increment 6 to 8 and Deployment D (Oct) to Deployment E due 
to PGA’s schedule 

o DEA (Licensing Permits) 
 This was listed under Increment 7 IWS in error; work is represented under Other 

Data Exchange  

 Document Image System 
o ATF removed per agency decision not to use DIS 

 PGA Message Set 
o AMS 

 Reprioritized from Increment 7 to 8 and Deployment D (Jan) to E 
o APHIS (EAN)  

 This was listed under PGA Msg Set row in error; work is represented under Other 
Data Exchange  

o FCC 
 Reprioritized from Increment 8 to 9 due to PGA’s schedule 

o FDA 
 Removed from Deployment D but remains in Deployment E to clarify when 

capability will be fully deployed 
o FWS 

 Reprioritized based on PGA schedule; Shifted from Increment 8 to 9  
o USDA (Cut Flowers) 

 Added work to Increment 8 and Deployment E 

 Other Data Exchange 



 

 

 

 

PGA 
Integration 
 

 Other Data Exchange 
o ATF 

 Reprioritized based on PGA schedule; new date TBD 
o DSCA (Export: Foreign Military Sales) 

 Reprioritized based on PGA schedule; new date TBD 

 


